COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/26/2008

ESTIMATE SUMMARY 13:00:46
CONTID: C16279 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16279-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 33.0 DAYS TIME ALLOW: 50 WORK DAYS
US 160 MESA VERDE CULVERTS PERCENT TIME: 66.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: C 1601-060
US 160 MESA VERDE CULVERTS
NAME OF ROAD: 160A
PROJECT COUNTIES: MONTEZUMA
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 11/20/2008 DATE TIME STARTED 07/10/2008
5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 09/22/2008
DATE AWARDED 07/02/2008 DATE TIME STOPPED 11/19/2008
DATE CONTRACT EXECUTED 07/10/2008 DATE ACCEPTED 11/19/2008
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 07/10/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 382,446.11 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT:  § 430,877.65 NON-PARTICIPATING 379,005.40 345,299.40
PERCENT COMPLETE: 99.10% TOTAL EARNINGS 379,005.40 345,299.40
FUNDS AVAILABLE: s 3,440.71 STOCKPILED MATERIALS 0.00 —48,435.89
GROSS EARNINGS 379,005.40 296,863.51
TOTAL CLAIMS: $ 0.00 RETATNAGE -6,463.16 -5,744.48
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 372,542.24 291,119.03
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 372,542.24 291,119.03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 291,119.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

PCN:

PROJECT :

CAT NOO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201-00000

202-00035

202-01000

202-04001

203-01500

203-01565

203-01594

203-01597

203-02330

203-00000

208-00003

Cl6279
16279-BID
C 1601-060
ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF PIPE

REMOVAL OF FENCE

PLUG CULVERT

BLADING

HYDRAULIC EXCAVATOR

COMBINATION LOADER

POTHOLING

LABORER

UNCLASSIFIED EXCAVATION

*EROSION LOG (18 INCH)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0002

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS

8,000.00000

59.000

LF
54.00000
325.000

LF
2.00000
1.000

EACH

26,000.00000

0.000
HOUR

240.00000

0.000
HOUR

145.00000

14.000
HOUR

90.00000

0.000
HOUR

175.00000

42.000
HOUR

30.00000

940.000
CYy

8.75000

287.000
LF

9.00000

PREV QTY/

QTY THIS PERIOD

QTY TO DATE

0.900
0.100
1.000

20.000
39.000
59.000

270.000
55.000
325.000

0.000
1.000

0.000
0.000

0.000
0.000

14.000

14.000

0.000
0.000

42.000

42.000

658.000
282.000
940.000

190.000
97.000

287.000

ESTIMATE RUN 11/26/2008

AMOUNT
THIS
PERIOD

800.

2,106.

110.

26,000.

1,260.

1,260.

2,467.

873.

00

00

00

00

.00

.00

00

.00

00

50

00

Page 2

13:00:46

CUMULATIVE
AMOUNT

8,000.

3,186.

650.

26,000.

1,260.

1,260.

8,225.

2,583.

00

00

00

00

.00

.00

00

.00

00

00

00



CONTID: C16279 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16279-BID ESTIMATE RUN 11/26/2008
PROJECT: C 1601-060 ESTIMATE NO: 0002 13:00:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00021 *SILT FENCE (REINFORCED) 565.000 250.000
LF 315.000 787.50
2.50000 565.000 1,412.50
0065 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 2.000 1,500.00
750.00000 2.000 1,500.00
0070 208-00206 *EROSION CONTROL SUPERVISOR 58.000 0.000
DAY 58.000 6,670.00
115.00000 58.000 6,670.00
0075 212-00006 *SEEDING (NATIVE) 1.300 0.000
ACRE 1.290 2,064.00
1,600.00000 1.290 2,064.00
0080 212-00032 *SOIL CONDITIONING 1.280 0.000
ACRE 1.280 1,632.00
1,275.00000 1.280 1,632.00
0085 213-00004 *MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 0.809 788.78
975.00000 0.809 788.78
0090 213-00061 *MULCH TACKIFIER 200.000 0.000
LB 200.000 1,900.00
9.50000 200.000 1,900.00
0095 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 480.000 0.000
SY 290.850 1,236.11
4.25000 290.850 1,236.11
0100 216-00045 *SOIL RETENTION MAT (CELLULAR) 2,019.000 522.000
SY 1,497.000 13,473.00
9.00000 2,019.000 18,171.00
0105 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 104.000 0.000
SY 104.000 280.80
2.70000 104.000 280.80
0110 506-00030 GROUTED RIPRAP 18" 75.000 0.000
cYy 75.000 13,500.00

180.00000 75.000 13,500.00



CONTID: C16279 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 16279-BID ESTIMATE RUN 11/26/2008
PROJECT: C 1601-060 ESTIMATE NO: 0002 13:00:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 506-00218 RIPRAP (18 INCH) 200.000 0.000
cy 200.000 25,000.00
125.00000 200.000 25,000.00
0120 601-01000 *CONCRETE CLASS B 27.440 0.000
cY 27.440 37,044.00
1,350.00000 27.440 37,044.00
0125 602-00020 *REINFORCING STEEL (EPOXY COATED) 1,460.040 0.000
1B 1,460.040 7,665.21
5.25000 1,460.040 7,665.21
0130 603-00072 CULVERT LINING (72 INCH) 0.000 0.000
LF 0.000 0.00
1,400.00000 0.000 0.00
0135 607-00010 CORNER AND LINE BRACE POST 5.000 0.000
EACH 5.000 1,250.00
250.00000 5.000 1,250.00
0140 607-01000 FENCE BARBED WIRE WITH METAL POSTS 364.000 0.000
LF 364.000 910.00
2.50000 364.000 910.00
0145 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0150 612-00003 DELINEATOR (TYPE III) 0.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0155 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 2,250.00
2,250.00000 1.000 2,250.00
0160 626-00000 *MOBILIZATION 1.000 0.250
LS 0.750 29,250.00
39,000.00000 1.000 39,000.00
0165 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.750 450.00

600.00000 1.000 600.00
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PCN: 16279-BID ESTIMATE RUN 11/26/2008
PROJECT: C 1601-060 ESTIMATE NO: 0002 13:00:46

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 223.000 22.000
HOUR 201.000 4,120.50
20.50000 223.000 4,571.50
0175 630-00007 *TRAFFIC CONTROL INSPECTION 19.000 0.000
DAY 19.000 1,045.00
55.00000 19.000 1,045.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 22.000 3.000
DAY 19.000 8,550.00
450.00000 22.000 9,900.00
0185 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
4.00000 0.000 0.00
0190 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 23.000 11.500
EACH 11.500 57.50
5.00000 23.000 115.00
0195 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 2.000 12.00
6.00000 4.000 24.00
0200 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000 0.000
SF 0.000 0.00
14.00000 0.000 0.00
0205 630-80360 *DRUM CHANNELIZING DEVICE 18.000 0.000
EACH 18.000 117.00
6.50000 18.000 117.00
0210 630-80380 *TRAFFIC CONE 115.000 0.000
EACH 115.000 632.50
5.50000 115.000 632.50
0215 700-70010 F/A MINOR CONTRACT REVISIONS 2,434.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0220 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16279-BID ESTIMATE RUN 11/26/2008
PROJECT: C 1601-060 ESTIMATE NO: 0002 13:00:46
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70060 F/A ADJUST UTILITIES 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 603-00072 CULVERT LINING (72 INCH) (HDPE) 135.000 0.000
LF 135.000 77,625.00
575.00000 135.000 77,625.00
0300 MATERIAL ALLOWANCE 135.000
LF -135.000 -48,435.89
358.78440 0.000 0.00
0305 900-00006 ADDED ITEM (DOLLAR)/ VECP INCENTIVE 68,187.500 0.000
DOL 68,187.500 68,187.50
1.00000 68,187.500 68,187.50
0310 900-00014 ADDED ITEM (LUMP SUM)/ INSPECTOR CELL PHONE 1.000 0.000
LS 1.000 222.02
222.02000 1.000 222.02
0315 900-00007 ADDED ITEM (EACH)/ ARROW BOARD 2.000 0.000
EACH 2.000 700.00

350.00000 2.000 700.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0320 900-00014 ADDED ITEM (LUMP SUM)/ RIP RAP (MATERIAL ONLY) 1.000 0.000
LS 1.000 1,502.48
1,502.48000 1.000 1,502.48
CAT 0200 CURRENT AMT $ 382,121.11 $ 296,863.51% 378,680.40

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0250 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
325.00000 1.000 325.00
CAT 0400 CURRENT AMT $ 325.00 $ 0.00$ 325.00

PROJECT TOTAL CURRENT AMT § 382,446.11 $ 296,863.51 % 379,005.40



